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On Cost, On Schedule, Built for the Next 50 Years...

Wedge 3 - 5 Update 
•   Construction activities for Wedge 3 concluded          
    in November 2007, with moves completing in  
    March 2008.

•   Wedge 3 encompasses 1,055,000 internal gross  
    square feet (IGSFF).

•   At the conclusion of the Wedge 3 moves, a total  
    of 4,046 people will have been relocated into the  
    newly transformed space in Wedge 3.

•   Wedge 4 under construction between Corridors 1  
    and 9. 

•  A tunnel along the E ring now provides access     
    between the MEF and Corridor 1 and the      
    Corridor 1-2 apex.
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Pentagon Memorial Project

PENREN manages the design and construction effort for the Pentagon Memorial.  The Memorial will commemo-
rate the lives of 184 people lost at the Pentagon and onboard American Airlines Flight 77 on September 11, 2001.

PENREN is rebuilding the historic Center Courtyard Café into a year-
round, all-weather facility, featuring restrooms and an indoor seating 
capacity of around 60.

•   Center Courtyard Café will be open Spring 2008
•   New café is expanded in size from 1,100 to 4,135 square feet  
    to accommodate restrooms and an indoor seating capacity of  
    around 60 for year-round, all-weather food service
•   The café will be open daily, Monday through Friday (except  
    holidays), from 0600-1400 hours
•   After 1500 hours, the café will also provide catered functions,  
    including everything from sit-down to stand-up receptions
•   The food provided in the café will be breakfast and lunch       
    items, seasonal favorites, with items from comfort foods to   
    grilled cheese sandwiches, grab-and-go, and catering
•  The Center Courtyard Café is part of the Pentagon’s historic       
    landmark designation for the National Register of Historic   
    Places 

Center Courtyard Café

•  Memorial construction began March 2007;                     
    will complete late summer 2008
•   Metal topcasts are in production:  70% (128)   
    have been cast and nearly one-half of the totat   
    have been polished and are awaiting shipment
•   179 concrete basins have been installed - the  
    fi ve basins in the children’s area will be placed  
    after construction access to the center of the  
    Park is no longer needed
•   Installation of the second layer of fi ll dirt           
    is complete at the north end, but continues  
    throughout the remainder of the Park
•   Installation of the Memorial topcasts have    
    begun, and planting of the trees will begin in  
    April.
•   Memorial dedication is planned for September  
    11, 2008
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